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Brick work in progress in 1AA.

Membrane application in progress in 1BB.

Steps to clean up contaminant* at site north of 1GG should be undertaken
this week.

Compaction and backfill in progress south of ACL treatment plant.

Retest of joints between 1££ and 2AA resulted in two joints needing to
be scheduled for late this week.

Some additional encasement of good joints in this section.

Making joints between 2BB and 2CC.

Additional plug put in at 232 on 9/5. This has dried up excavation so
work can proceed between 2AA and 2BB.

Twenty-four inch encased sewer removed north of 2G, base slab can not be
poured to 2CC.

Concrete removal between 2DD and 3AA complete by Fruco three weeks ahead
of schedule.
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